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4 March 1993 
Technical Review Committee Meeting 
NAS Jacksonville 

Attendees 

John Barnard 
Peter Redfern 
Fred Bragdon 
Philip Georganou 
Ann-Mane Weaver 
Gerald Young 
James Hudson 
Doyle Bnttlan 
Jorge Caspary 
Dr Bnan Cheary 
Dr James Crane 
Enc Nuzle 
John Mitchell 
Tony Manning 
Captain Albertolll 
Captain AI Rossiter 
Sandy Maynard 
Tom George 
Kate Wood 
Kevin Gartland 
Robin Wedewer 
Janis Nepshlnsky 
Joel Murphy 
Paul Campbell 
Mike Planert 
Hal DavIs 
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Kevin Gartland welcomed everyone to the 8th Technical Review Committee (TRC) Meeting. 
The tOPICS for discussion Include. DERA funding, scoplng meeting for site screening at Operable Unit Three 
(OU3), the Old Plating Shop in OU3, electrofishing at PSC 21 and 42, Operable Unit One (OU1) Round 2 
field work, and Operable Unit Two (2) field work. 

IMPACT OF DERA FUNDING REDUCTIONS 

At the last meeting field work was discussed Upcoming OU1, OU2, OU3 and Remedial Response DecIsion 
System (RDS) field work was discussed The field work was based on SouthDiv budgeted DERA funding. 
DERA funding was substantially reduced In November 1992 and Navy priorities were shifted to field work that 
supported Intenm remedial actions in fiscal year 1993. Field work will now be focused in the follOWing areas 

OU 1 - Free-phase product and Round 2 field work 
OU2 - Focused RifFS at PSC 41 and 43 (sludge drying beds) and PSC2 fire training pit 
OU3 - Preliminary scoplngfslte screening and RifFS work plan preparation - Intenm remedial action 

at old plating shop 
Joel Murphy, Southern DIvIsion then introduced Paul Campbell, who will eventually manage Operable Unit 2 
and RDS field work 
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Captain Albertolli expressed concerns regarding the impact of DERA funding reductions on OU3. He wanted 
to know the priority for field work at OU3. 

Murphy stated that funding short falls Impact all SouthDlv projects. He stated that OU2 needed priority 
because a FDER Closure Plan needs to be met. 

Captain Albertolli wanted to know the impact of the Federal Facilities Agreement (FFA) schedule Murphy 
Informed him that the Site Management Plan was deSigned without funding restraints. NPL's used to get 
PriOrity funding. Now UST's are getting equal funding, with RCRA violations and NPL sites. 

Captain Albertolli wanted to know if station funding could be used for clean up. He stated that In hiS four 
years at NADEP, very little had been done and he is tired of listening to agendas and meetings, he wanted to 
start the clean up actions. 

A meeting will be held In mid-March, with the EPA, Navy, FDER and NAVFACENGCOM representatives to 
develop a better working relationship The developments of the meeting will be briefed at the next TRC 
meeting 

Gartland stated that site screening field work at OU3 would begin this spring as part of the preparation of the 
RifFS work plan In addition the clean up action at the Old Plating Shop would begin in early April. 
SCOPING MEETING FOR SITE SCREENING AT OPERABLE UNIT 3 

SouthDlv has started the scoplng process at OU3. The Work Plan IS due 17 November 1993 A Background 
Historical Chronicle (BHC) has been created for OU3 A copy of the BHC was provided to FDER and EPA 
and made available to the TRC The USGS and FDNR representatives requested copies A three day 
scoplng meeting will be held In mid-March. 

INTERIM REMOVAL ACTION AT OLD PLATING SHOP IN OU3 

Gartland discussed the Interim removal action at the Old Plating Shop. The Shop is located at the south end 
of BUilding 101 and consists of three rooms: 

West Room 30 tanks, of which 18 have hazardous waste (HW) 
Chrome Room 14 tanks, of which 9 have HW 
East Room 27 tanks, of which 20 have HW 

Entranceways near the shop will be blocked off. Equipment and parts stored outside the shop will be 
removed The Asbestos in the West room will be removed prior to removing the HW tanks This will be 
followed by the Chrome and East rooms. The tanks will be decontaminated and the water treated In a 
package treatment system prior to testing and disposal in the stations domestic treatment plant The Navy IS 
coordinating with FDER on CERCLAIRCRA Interface. J 

ELECTROFISHING AT PSC 21 (LAKE CASA LINDA), LAKE SCOTLlSS, AND PSC 42 (POLISHING 
POND) 

No fish were caught In the polishing pond Fish were caught In Lake Casa Linda and Lake Scotliss. 
Analytical results will be published in May 1993. 

OPERABLE UNIT ONE (OU1) ROUND TWO FIELD WORK 

Murphy gave a brief description of the Round 2 field work. 
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In February, The Navy Radiological Affairs Support Office (RASO) conducted radiological testing with a 
radiological count meter. Elevated counts were detected In several areas. Further studies need to be 
performed prior to any Inside the pitched area of OU1. 

A former heavy eqUipment operator at OU 1, Indicated that he had buried at least 100 drums out In the 
southern portion of the site He did not know the contents of the drums The Navy Will do an 
electromagnetic search for the drums during Round 2. 

Round 2 field work will start In April 1993. The focused feaSibility study, regarding the free-phase product, will 
start within the next two weeks Baildown tests and push probe testing will be conducted to find the lateral 
extent of the product plume The Navy hopes to have an Interim Record Of DecIsion (IROD) In August 1993 

Gartland stated that sOil sampling near PSC 27 (former PCB transformer areas) was ongoing and all 
attendees were invited to inspect the work. 

OPERABLE UNIT 2 SOIL SAMPLING AT PSC 2 (Old Fire Training Pit), PSC 41 (Domestic Waste 
Sludge Dry Beds), and PSC 43 (Industrial Waste Sludge Drying Beds) 

A focused RifFS for the sOil at PSC2, 41 and 43 Will be conducted at OU2. The Navy hopes to have an 
IROD In August 1993 The OU2 effort was reduced because of funding shortfalls. Piezometer wells Will be 
Installed for USGS numerical modeling However, groundwater sampling (polishing pond) Will be done at a 
later date 

CONCLUDING REMARKS 

Gartland gave concluding remarks There is a very strong desire to start OU3 - there IS some funding 
allocated to this effort There Will be a town meeting at 7'00 pm, on 4 March at the Holiday Inn - Orange Park 
on Highway 17 to discuss the upcoming OU1, Round 2 field work TeleVISion and news media are expected 
to be present, so all were again invited to attend. 

Meeting Adjourned. 
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